
111-01-Page 1

COLORADO RIVER RECOVERY PROGRAM RECOVERY PROGRAM
FY 2001 ANNUAL PROJECT REPORT PROJECT NUMBER: 111

I. Project Title: Development of Monitoring Plan for Stocked Fish.

II. Principal Investigators:

J. Michael Hudson
Utah Division of Wildlife Resources
Moab Field Station
1165 S. Highway 191 - Suite 4
Moab, UT 84532
435-259-3781 fax: 435-259-3785
email: nrdwr.mhudson@state.ut.us

Tim Modde
Vernal Colorado River Fish Project
U.S. Fish and Wildlife Service
Vernal, UT 84078
435-789-0354; fax 435-789-4805
tim_modde@fws.gov

Kevin Bestgen
Department of Fishery and Wildlife
Colorado State University
Fort Collins, CO  80523
970-491-1848; fax 970-491-5091
kbestgen@picca.cnr.colostate.edu

III.  Project Summary:

The Recovery Implementation Program for Endangered Fish Species in the Upper Colorado
River Basin (Program) has approved stocking plans that were developed by Utah and
Colorado.  To meet the objectives outlined in each of those plans, the hatchery facilities are
preparing to meet those demands.  When production is maximized, the Program will be
stocking thousands of fish into various portions of the Green, Colorado, Yampa, and
Gunnison rivers.

Previous efforts toward monitoring of experimentally stocked fish have concentrated on
intervals immediately after the stocking events.  A monitoring plan designed to determine
the long-term success of these stocking events and other restoration activities is currently
being developed under the scope of this project.
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IV. Study Schedule:

a. Initial year: 2001
b. Final year: 2001

V. Relationship to RIPRAP:

General Recovery Program Support Action Plan
IV.F. Conduct monitoring to evaluate effectivenesss and continuation of endangered

fish stocking.
IV.F.1. Assess the monitoring needed to evaluate the contribution to recovery of

endangered fish stocking over relevant reaches, life stages, and generations.
IV.F.2. Determine how monitoring contribution to recovery will be conducted and

how (or if) it will be consolidated with ISMP.

VI. Accomplishments of FY 01 Tasks and Deliverables, Discussion of Initial Findings and
Shortcomings:

A draft plan has been prepared and is currently awaiting peer review.

VII. Recommendations: 

• This plan should be implemented in Fall 2002 along with the initial stocking of bonytail
in Colorado and Utah under the existing stocking plans.

VIII. Project Status:

Ongoing.

IX. FY 01 Budget:

A. Funds budgeted: $ 15,000
B. Funds expended/obligated: $   3,285
C. Difference: $ 11,715
D. Percent FY2001 work completed: 50%
E. Recovery Program funds spent for publication charges: $          0

X. Status of data submission: N/A

XI. Signed: J. Michael Hudson Date: 1/24/2002


